Department of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705 -
Cincinnati, Ohio 45253-8705
(513) 648-3155

OCT 18 200!

Mr. James A. Saric, Remedial Project Manager DOE-0048-02
United States Environmental Protection Agency

Region V, SRF-5J

77 West Jackson Boulevard

Chicago, lllinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5" Street

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE AGREEMENT/
FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY STUDY/
CONSENT DECREE MONTHLY REPORT FOR THE PERIOD SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001, AND QUARTERLY REPORT JULY 1, 2001 THROUGH

SEPTEMBER 30, 2001 INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT RADIATION REPORTS, RADON
REPORTS, AND REMOVAL ACTION STATUS REPORT

This letter tra'msmits the Consolidated Consent Agreement/Federal Facility Compliance
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent
Decree Monthly Report for the period September 1, 2001 through September 30, 2001,
and the Quarterly Report for the period July 1, 2001 through September 30, 2001 .
including anticipated work for the period October 1 through October 31, 2001, and Effluent
Radiation Reports, Radon Reports and the Removal Action Status Report. This report is
formatted to reflect the proposal presented in the letter, DOE-0395-96, J. Reising to J. A.
Saric and T. Schneider, "Phase VII Removal Actions and Reporting Requirements under the
FEMP Legal Agreements,” dated January 16, 1996, and agreed to by the United States
Environmental Protection Agency (USEPA) and Ohio Environmental Protection Agency
(OEPA).
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Mr. James A. Saric
Mr. Tom Schneider

OCT 18 2001

3922

If you have any questions, pleése contact me at (513) 648-3139.

FEMP:Reising

Enclosures: As Stated

cc w/enclosures:

R. Greenberg, EM-31/CLOV
N. Hallein, EM-31/CLOV
G. Jablonowski, USEPA-V, SRF-5J
D. Sarno, FCAB

V. Dastillung, FRESH
P. Dunn, FRESH

F. Hodge, Tetra Tech

AR Coordinator, Fluor Fernald, Inc./MS78

cc w/o enclosures:

A. Tanner, OH/FEMP

F. Bell, ATSDR

M. Schupe, HSI GeoTrans

D. Carr, Fluor Fernald, Inc./MS2

T. Hagen, Fluor Fernald, Inc./MS65-2
S. Hinnefeld, Fluor Fernald, Inc./MS31
B. Irvine, Fluor Fernald, Inc./MS28

R

T

C

D

. McDonough, Fluor Fernald, Inc./MS80-3

. Poff, Fluor Fernald, Inc./MS65-2
. Sutton, Fluor Fernald, Inc./MS35

. Whitaker-Sheppard, Fluor Fernald, Inc./MS31

ECDC, Fluor Fernald, Inc./MS52-7

Sincerely,

Johnny W. Reising

Fernald Remedial Action
Project Manager
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3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

Introduction

This report describes actions at the Fernald Environmental Management Project (FEMP) from July
1, 2001 through September 30, 2001. The monthly and quarterly reports have been revised to
reflect the proposal presented in the letter, DOE-0395-96, J. Reising to J. A. Saric and T.
Schneider, "Phase VIl Removal Actions and Reporting Requirements under the FEMP Legal
Agreements", dated January 16, 1996, and agreed to by USEPA and OEPA.

The Department of Energy - Fernald, has given direction to utilize the submittal of the Quarterly
Integrated Environmental Monitoring Pian {IEMP) reports to satisfy the effluent radionuclide
-reporting requirements of the Consolidated Consent Agreement/Federal Facility Compliance
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent Decree
Quarterly Report.
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3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL

'~ ACTION STATUS REPORT

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT

July 2001

- Enforceable Milestones Completed
- None

- Major Work Initiated/Continued/Completed
- Loaded 12,053 tons of material from waste pits
- Shipped 60 railcars (UT41) of material for disposal at Envirocare

August 2001

- Enforceable Milestones Completed
- None

- Major Work Initiated/Continued/Completed
- Loaded 11,841 tons of material from waste pits
- Shipped 120 railcars (UT42 and UT43) of material for disposal at

Envirocare

September 2001

Enforceable Milestones Completed
- None

- Major Work Initiated/Continued/Completed
- Loaded 13,028 tons of material from waste pits '
- Shipped 180 railcars (UT44, UT45 and UT46 ) of material for disposal at

"~ Envirocare
" October 2001 (Anticipated)

- Enforceable Milestones To Be Completed
- None

. Major Work To Be Initiated/Continued/Completed

- _ Load 9,047 tons of material frqm waste pits
- Ship 60 railcars of material for disposal at Envirocare
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND

EXCAVATION PROJECT A ,
(Additional OU2 soils-related activities reported under OU5/Soils
Characterization and Excavation Project)

July 2001

- Enforceable Milestones Completed
- On-Site Disposal Facility (OSDF)
- None

- Soil Characterization and Excavation Project (SCEP)
- None

- Major Work Initiated/Continued/Completed
- On-Site Disposal Facility -
- Operated Bulk Debris Material Transfer Area expansion
- Continued construction of Cell 1 cap
- Completed testing of the Enhanced Permanent Leachate Transfer
System

= Soil Characterization and Excavation Project (SCEP)
) - Area 1
- Continued to prepare draft final CDL change pages for
certification of the OSDF Equipment Wash footprint
- Submitted Variance to Certification PSP for certification of
the OSDF Equipment Wash footprint and surrounding area
- Received approval from Agencies for the Area 1, Phase |ll
Part 1 Certification Report )
- Area 2
- Submitted comment responses for the Integrated Remedial
Design Package for the Area 2, Phase | Perimeter Area
- Completed removal of Well House 13
- Natural Resources
- Submitted the draft version of the Final Natural Resource
Restoration plan to Natural Resources Trustees on
July 31, 2001
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3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
‘AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH

SEPTEMBER 30, 2001,

INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1

THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL

August 2001

ACTION STATUS REPORT

- Enforceable Mileétones Completed
- On-Site Disposal Facility (OSDF)

None

- Soil Characterization and Excavation Project (SCEP)

None

- Major Work Initiated/Continued/Completed
- On-Site Disposal Facility

Continued operation of the Bulk Debris Transfer Expansnon Area
Continued construction of the Cell 1 cap

Continued breaking/crushing concrete in Area 3A

Began placement of Impacted Material in Cells 2 and 3

- Soil Characterization and Excavation Project (SCEP)

Area 1, Phase I

- Submitted variances for Certification Sampling of the
Equipment Wash Facility and the drainage line

- Collected certification samples of the Equipment Wash
Facility and the drainage line

Area 1, Phase ll

- Submitted the approved Final A1P3, Part 1 certification
report to the Agencies

Area 2, Phase |

- Received agency approval on the Response to Comments

on the Integrated Remedial Design Package for the A2Pl

Perimeter

Submitted the Certification Design letter and PSP for

Certification Sampling

Completed removal of Well House 13 and began removal

of Basin 1 and perimeter impacted materials in the

Southern Waste Units

Natural Resources

- Continued efforts on the Prairie Grass and Burrowing
Mammal Research projects for the OSDF Cap

- Continued monitqring in the A1P1 Wetlands and A8P2
Restoration Project

- Completed minor maintenance activities in certified and
restored areas
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3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY ‘REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL

September 2001

ACTION STATUS REPORT

- Collected baseline ecological data to support future

monitoring of restored areas.

- Enforceable Milestones Completed
- On-Site Disposal Facility (OSDF)

None

- Soil Characterization and Excavation Project (SCEP)

None

- Major Work Initiated/Continued/Completed
- On-Site Disposal Facility

Continued operation of the Bulk Debris Transfer Area Expansion
Continued construction of the Cell 1 cap ‘

Continued placement of Impacted Materials in Cells 2 and 3
Continued screening of soil for Cells 4 and 5 clay liner material

- Soil Characterization and Excavation Project (SCEP)

Area 1, Phase Il _

- Submitted variance for sampling of the Equipment Wash
Facility drain line

Area 2, Phase |

- Continued excavation of Southern Waste Units and
Perimeter Area

Area 2, Phase

- Submitted variance for bounding of arsenic south of Silo’s
area perimeter road .

Area 3A/4A

- Began drafting PSP for the Area 3A/4A Excavation
Characterization and Precertification

- Continued breaking/crushing concrete in Area 3A

Area 3B/4B

- Began drafting PSP for Area 3B/4B/5 Above OSDF WAC
bounding

Area 4B

- Submitted PSP fqr Area 4B Potentially Characteristic Area
and West of Pilot Plant Predesign Investigation -
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3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH

_ SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

- Area 6

- Began drafting PSP for Predesign Sampling in the Solid
Waste Landfill and the Fire Training Facility

- Submitted variance for further bounding of AWAC material
north of Plant 1 Pad

Natural Resources

- Completed collection of basellne ecological data

- . Issued Ecological Research Annual Reports for 2000

~  Developed Deer Management Plan for the FEMP

October 2001 {Anticipated)

- Enforceable Milestones To Be Completed
- On-Site Disposal Facility (OSDF)
- None
- Soil Characterization and Excavation Project (SCEP)
- None '

- Major Work To Be Initiated/Continued/Completed
- On-Site Disposal Facility ‘
- Continue operation of Bulk Debris Transfer Area Expansion
- Continue construction of the Cell 1 cap
- Continue placement of Impacted Materials in Cells 2 and 3
- Continue screening of soil for Cells 4 and 5 clay liner material
- Begin Phase | and Phase Il leachate removal

- Soil Characterization and Excavation Project {SCEP)
- Area 1 ,
- Submit draft final CDL change pages for certification of the OSDF
Equipment Wash footprint
- Area 2
- Anticipate receiving comments on the A2PI Certification PSP and
CDL and responding to those comments
- Complete the arsenic chasmg in Area 2 Phase |l
- Area 3A/4A
- Submit drafting PSP for the Area 3A/4A Excavation
Characterization and Precertification
- - Continue breaking/crushing concrete in Area 3A
- Begin Lime Sludge Pond excavation and placement in OSDF

Page 6

000008




3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL

ACTION STATUS REPORT

- Area 4B
- Expect to begin samplmg at the Pllot Plant
- Area 6
- Submit Predesign Sampling Plan for the Fire Training Facility and
the Solid Waste Landfill :
- Natural Resources
- Issue Wetland Mitigation Monitoring Report for 2000
- Issue Final Natural Resource Restoratlon Plan to Agencies and
Natural Resources Trustees

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT

July 2001

- Enforceable Milestones Completed

None

- Major Work Initiated/Continued/Completed

Transition Work
— Continued work on pipe Bridge
- Completed relocation work on Trailer T-130 and contlnued modifications to T-
65
- Continued bagging of Asbestos Containing Materials (ACM)
Plant 6
- Areal
-~ Continued penthouse demolition, internal ACM, VAT removal and interior
~ Transite Removal
- Area 2
- Began to shear and demo equipment and haul to wash down
— Continued interior transite removal
- Continued below grade dismantlement and removal of equipment and debris
Facilities Shutdown '
- Continued Plant 2/3 Construction Support
— Continued planning for Building 53
— Completed removing laundry equnpment for shipment to Mound
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3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

August 2001

- Enforceable Milestones Completed
-  None

— Major Work Initiated/Continued/Completed
— Transition Work
— Continued work on Pipe Bridge
— Continued to glove bag Asbestos Containing Materials (ACM) and Asbestos
Abatement
- Reinstalled utilities to T-95 and T-130
— Begin Heat Tracing and Insulation of T-95 lines
- Continued Interior Transite, ACM and Equnpment Removal in Building 3C
- Plant 6
Area 1 _
— Continued Equipment Removal, Interior Transite Removal and Ceiling Tile
Removal '
“Area 2
~ Continued Interior Mnscellaneous Demolition
Area 4
- ' Began Release Cleaning
Area b
- Began ACM Roof Removal
Area 7
— Began Release Cleaning
Area 8
- Began ACM Piping and Interior Dismantlement
— Began Release Cleaning
— Facilities Shutdown
— Continued Planning Work for Health and Safety Building, 53A
— Began Planning Work for Buildings 64 and 65
— ' Continue Plant 2/3 Construction Support

September 2001

- Enforceable Milestones Completed
- None

- Major Work Initiated/Continued/Completed
- Transition Work
-~ Continue Pipe Bridge
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3922
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1

THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

- Completed Demolition of Building 3B and 3C Structures (Structural Steel)
- _Plant 6 .
Area 1/2 _ .
— Continued Interior Miscellaneous Demolition
— Began release cleaning
—~ Began Exterior Transite Removal
Area 3 B
— Began Exterior Transite Removal
Area 5
- Completed Dismantlement of Maintenance Shop and Tool Room Structural
Area 6
— Began Structural Demolition
Area 6A
—~ Conducted housekeeping/miscellaneous activities
Area 7
— Began Transite Removal
- Began Structural Demolition
Area 8
— Completed Clean Release
Dock Area
— Began Structural Demolition

1

- Facilities Shutdown ‘
— Continued planning work for Building 53A, Buildings 64 and 65, and Vit -Plant
Equipment Remaoval
— Completed Laundry Equipment Removal

October 2001 (Anticipated)

— Enforceable Milestones To Be Completed
- None

—  Major Work To Be Initiated/Continued/Completed
— Transition Work
- Complete Structural Disposal of Building 3B and 3C
— Continue Pipe Bridge
- Plant 6 ,
- Area 1/2 N
— Continue Exterior Transite Removal
— Continue Release Clean
- Area 3
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

— Begin Structural Demolition
- Area? '
—  Continue Transite Removal
— Facilities Shutdown
— Continued planning work for Building 53A, Buildings 64 and 65, and
Vitrification Plant Equipment Removal '
—~  Begin Utility Disconnects and Salvageable Equipment in Vitrification Plant

QPERABLE UNIT 4 - SILOS PROJECT
July 2001

— Enforceable Milestones Completed
~  Submitted the revised Silo 3 Remedial Design Deliverables Schedule to the
Agencies on July 13, 2001, meeting the July 15, 2001 milestone. The schedule
was approved by Ohio EPA on July 19, 2001, and USEPA on July 23, 2001. The
document establishes milestones for submittal of a draft Revised Silo 3 Remedial
Design package (08/23/02) and for submittal of a draft Silo 3 remedial Action
Work plan (10/06/03). '

—  Major Work Initiated/Continued/Completed

— Received Ohio EPA approval of the revised Remedial Action Work plan for Radon
Control System (RCS) Phase 1 Operation on July 16, 2001; the document was
disapproved by USEPA on July 23, 2001. A milestone date of August 22, 2001
was established for re-submittal of the RA Work Pian.

— Received USEPA approval of the Silos Project Regulatory Milestone Strategy. on
July 23, 2001. This document establishes new regulatory milestones for the Silos
1 and 2, Silo 3 and Accelerated Waste Retrieval (AWR) projects, consistent with
the revised closure Contract baseline _ '

— Issued the Silos 1 and 2 Accelerated Waste Retrieval (AWR) Project Transition and

: Execution Strategy

-~ Continued Due Diligence design reviews and other AWR Project contract transition
activities

- Continued conceptual design for Silo 3 and Silos 1 and 2 Projects

)

August 2001
- Enforceable Milestones Completed

— The revised draft Remedial Action {RA) Work Plan for Radon Control System (RCS)
Phase 1 Operation was submitted to the Agencies on August 16, 2001. The RA
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3922
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY

STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH

SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1

THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
' ACTION STATUS REPORT

Work Plan was approved by U.S. EPA on August 20, 2001

— Major Work Initiated/Continued/Completed
~ Continued Due Diligence design reviews, reviews of vendors and subcontractors,
and other AWR project transition activities. Material deliveries and preparations for
resumption of construction activities took place
~ Presented briefing for the Agencies on August 15, 2001
~ Initiated informal external review and internal FEMP review of the Conceptual
DeS|gn Package for the Silos 1 and 2 Project

September 2001

— Enforceable Milestones Completed
- The revised Remedial Design (RD) Work Plan for the Silo 1 and 2 Project was
submitted to the Agencies meeting the October 1, 2001 milestone
— The revised Remedial Design/Remedial Action (RD/RA) Schedule for the
- Accelerated Waste Retrieval (AWR) Project was submitted to the Agencies meeting
the October 1, 2001 milestone . '

—  Major Work Initiated/Continued/Completed

- Completed Due Diligence review of the Radon Control System (RCS) design;
continued Balance of Piant (BOP) Due Diligence review

— Continued reviews of vendors and subcontractors, and other AWR Project
transition activities

- Began incorporation of comments from internal FEMP review, and informal external '
review of the Conceptual Design Report for the Silos 1 and 2 Project .

- Initiated engineering studies to obtain supplemental data to support Silos 1 and 2
Conceptual Design

-~ Initiated design of the shipping/disposal container for treated Silos 1 and 2 material

- Initiated Design Data Development testing to support Silo 3 Project design

" — Continued development of process flow diagrams and other Silo 3 Conceptual
~ design activities

October 2001 (Anticipated)

— Enforceable Milestones To Be Completed
— None

- Major Work To Be Initiated/Continued/Completed
- Present briefing on Silos Project activities at the October Cleanup Progress

Briefing
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

- Continue preparation of Silos 1 and 2 and Silo 3 Conceptual Designs

- Initiate preparation of Remedial Design package for the Silo 3 Project

- Continue BOP Due Diligence evaluation and evaluation of alternatives for the
AWR Project waste retrieval design :

- initiate erection of exhaust stack, Transfer Tank Area (TTA) Tanks and other
AWR project field activities

- Initiate removal piping and equipment assomated with the old Radon Treatment
System in preparation for Accelerated Waste Retrieval (AWR) Project
construction '

- Initiate removal of equipment from the Vitrification Pilot Plant in preparation for
renovation of the building to serve as a maintenance shop to support Silos
project operations.

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT
July 2001

- Enforceable Milestones Completed
— Submitted monthly NPDES Discharge Monitoring Report for June to the Ohio EPA
on July 19, 2001
- Submitted the NPDES Noncomplnance Report for June to the Ohio EPA on
July 19, 2001
~ Met the monthly average uranium discharge to Great Miami River as required by
OUb Record of Decision

-  Work Inltlated/Contmued/Completed

— Submitted the May 2001 Operating Report for the Re-Injection Demonstration to
the Agencies on July 18, 2001

- Began work on the technical memorandum to establish baseline groundwater
_conditions for OSDF cells 1, 2, and 3

- Developed a revised treatment method to alleviate plugging in the re-injection
wells. The plan involves the use of hydrochloric and phosphoric acid with an “acid
enhancer,” as recommended by industry consultants

— Initiated construction of infrastructure of Waste Storage Area Extraction System
Phase | and South Field Extraction System — Supplemental Well on July 9; initiated
underground piping to Extraction Well #26

- Installed Supplemental Well and tested pump in South Field Extraction’ System

— Installed pumps numbers 26, 27, and 28 in Waste Storage Area Extraction Wells
(Phase |) and tested pumps in number 26 and 27 '
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COI\/@L&I\%E2
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

August 2001

—  Enforceable Milestones Completed
— Submitted monthly NPDES Discharge Monitoring Report for July to the Ohio EPA
on August 15, 2001

— Met the monthly average uranium discharge to Great Miami River as required by
OUbS Record of Decision

- = Work Initiated/Continued/Completed

— Submitted the June 2001 Operating Report for the Re-Injection Demonstration on
August 15 to DOE for transmittal to the Agencies, DOE submitted to the Agencies
on August 22

-~ Continued work on the technical memorandum to establish baseline groundwater
conditions for OSDF Cells 1, 2, and 3. Met with the Agencies on August 23 to'
provide them with an update of the data elevation belng conducted for the
Technical Memorandum

— Conducted a public meeting on August 23 on the Explanation of Significant
Differences on the adoption of the Safe Drlnklng Water Act MCL for uranium into
the OU5 ROD

— Submitted the Responses to OEPA Comments on the Pumping Test Report, Pilot
Plan Drainage Ditch Uranium Plume on August 16 to DOE for transmittal to the
Agencies, DOE submitted to the Agencies on August 22

— Submitted a Project Specific Plan (PSP) for installation of monitoring wells for
OSDF cells 4-7 to DOE on August 8, DOE submitted the PSP to the Agencies on
August 14

~ Completed review of revised treatment method for alleviating plugging in re-
injection wells. Began using the revised treatment method at Injection Well 12 on
August 27, 2001

—~ Completed development of Waste Storage Area Extraction System - Phase | WeII
#28

September 2001 -

- Enforceable Milestones Completed
—  Submitted monthly NPDES Discharge Momtorlng Report for July to the OEPA on
| September 18, 2001 .
i - Met the monthly average uranium discharge to Great Miami River as‘required by
| OU5 Record of Decision
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPL§N%E2 2
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY

STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH

SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH

SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL

ACTION STATUS REPORT

- Waork Initiated/Continued/CompIeted

Submitted the July 2001 Operating Report for the Re-Injection Demonstration
on September 6, 2001 to DOE for transmittal to the Agencies. DOE submitted
to the Agencies on September 17, 2001 _

Submitted the Response to the OEPA’s Conditional Approval of Wetland
Permitting Crosswalk for the Waste Storage Area Extraction System and South
Field Extraction System Supplemental Well Project to the DOE on September
20, 2001 ,

Continued work on the technical memorandum to establish baseline
groundwater conditions for OSDF Celis 1, 2, and 3. Met with the Agencies on
August 23, 2001 to provide an update of the data elevation being conducted
for the Technical Memorandum

Completed rehabilitation of Injection Well 12 (IW-12) utilizing the revised
treatment method. 1W-12 was brought back on-line at an injection rate of 150
gallons per minute on September 26, 2001. Began revised treatment of IW-11
on September 24, 2001

October 2001 (Anticipated)

- Enforceable Milestones To Be Completed

Submit monthly NPDES Discharge monitoring Report to the OEPA
Meet the monthly average uranium discharge to Great Miami River as required by
OUS5 Record of Decision :

- Work To Be Initiated/Continued/Completed

Continue to perform maintenance/rehabilitation on injection and extraction wells
Continue construction of Waste Storage Area Extraction System - Phase | and
South Field Extraction System — Supplemental Well '
Continue to work on OSDF baseline technical memorandum for groundwater =
(perched and Great Miami Aquifer)

Begin design of South Field Extraction System — Phase Il

Begin work on Project Specific Plans (PSPs) for installation of additional
monitoring wells in the Waste Storage, South Field and South Plume Areas
Install monitoring wells for OSDF Cells 4 and 5

Install a multilevel monitoring well in the South Field.
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3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

WASTE MANAGEMENT
July 2001

—  Enforceable Milestones Completed
- None

—  Work Initiated/Continued/Completed
— Hazardous Waste Project
- Packaged and shipped 12 drums of ballasts, 3 drums of NI-Cad batteries, 107
boxes of electrical waste for recycle with Recyclight
- Continued segregating legacy wastes in the Chemical Management Program
Inorganic Treatment Project
-~ Continued development of work plan for processing broken Lead Acid Batteries
and Elemental Lead
Liquid Mixed Waste (Bulking) Project
- Initiated Batch 10 shipment schedule for August 3, sent 10 day notice of
shipment to TSCAI
— Developing location for consolldatlon tank in the bulking area for Batch 12
 Bulking efforts
~ Neutralization/Precipitation/Deactivation/Stabilization Project (NPDS)
- Identified and procured 5 T_OC boxes for NPDS Thorium shipment
— Organic Treatment Project
— Prepared and submitted TRB submittal package
~ Thorium Legacy Waste Project (TLWP)
— Completed last shipment of Thoria Gel
- Moved 123 containers of Thorium Trash to Building 64 East Pad
- Initiated Trash Sorting and packaged 8 boxes of trash from within Building 67
— Initiated comprehensive revision to the Super Thorium profile
~ Received notice that Building 64/65 is to be vacated by February 2002
—  Wastewater Treatment Project '
© ~  Submitted AWWT 1016 (16 containers) for Waste (‘ha.acter.zat.on release

- Waste Minimization/Pollution Prevention
-~ Finalized Sanitary Waste Disposal and Paper Recycling Statement of Work
~ Continue to revise Oil Recycling contract
—  Shipped LaserJet cartridges to Northstar Warehouse

August 2001

— Enforceable Milestones Completed
- None
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3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL

ACTION STATUS REPORT

—  Work Initiated/Continued/Completed
— Hazardous Waste Project

Completed removal of chemicals in'MS-26 and MS-6

Surveyed 8 of 10 skids of bagged chemicals in Building 54B

Segregated unknowns into a safe configuration with flammable and corrosive
chemicals onto separate skids '

Continued to segregate RAD contaminated chemicals and free-release
acceptable chemicals -

Continued to collect MSDSs on inventoried chemicals

Scheduled Heritage shipment for week of September 10™

— Inorganic Treatment Project

Continued development of work plan for processing broken Lead Acid Batteries
and Elemental Lead and establishment of waste campaigns for inventory

Liquid Mixed Waste (Bulking) Project

Shipped Batch 10, Shipment 1, 2, 3 to the TSCA Incinerator
Continued working toward placement of Consolidation Tank in the Bulking
Area for Batch 12 bulking efforts '

- Neutralization/Precipitation/Deactivation/Stabilization Project (NPDS)

Completed absorbent and compatibility determinations and SC&PCRD

- Organic Treatment Project

Continued to revise TRB Package

— Thorium Legacy Waste Project (TLWP)

Unpacked 25 drums and 16 boxes of thorium trash, generating 17 boxes to be
shipped to NTS

Completed movement of Thorium Trash to Building 64/65

Completed set up of airlines to support Trash Sorting

Initiated Drum Punch fabrication

Continued evaluation options for alternate treatment and processmg Iocatlon to
support Building 64/65 turnover to D&D

- Waste Minimization/Pollution Prevention

Finalized Sanitary Waste Disposal and Paper Recycling Statement of Work
Continued to revise Oil Recycling contract
Donated aluminum cans to Crosby Elementary

September 2001

— Enforceable Milestones Completed
- None
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3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

~  Work Initiated/Continued/Completed
—  AWWT Liquids (Wastewater Treatment Project)
— Completed Task order 2001-175 operations for oil/water separatlon of AWWT
- 1016 on September 21, 2001, resulting in 7 containers (1,334 pounds) water
and 14 containers (4,365 pounds) oil
— Hazardous Waste Project
- Packaged 14 (55 gallon), 5 (5 gallon), 5 (cubic yard boxes) and 3 (20 gallon)
container of free-released chemicals in preparation of shipment
- Rescheduled shipment of photochemicals, at the direction of the DOE, for
October 3, 2001 )
- Reviewing bids for unused, excess chemical contract
— Completed segregation of flammable and corrosive chemicals onto separate
skids
— Continued to segregate RAD contaminated chemicals and free-release and
acceptable chemicals
fncinerator Liquids (Liquid Mixed Waste Project)
—. Completed Batch 10 shipments to the TSCA Incinerator on September 6, 2001
— Initiated bulking of Batch 12 with remaining 8,943 pounds remaining from
Batch 10 heel
-~ Bulked waste from 96 containers of Batch 12 inventory into Batch 12
— Submitted Batch 11 application to the TSCA Incinerator/State of Tennessee
- Continued working toward placement of Consolidation Tank in the Bulking
Area
- NeutraIlzatlon/Prec|pltat|on/Deact|vat|on/Stab|I|zat|on Project (NPDS)
- Received approval of TRB package '
— Organic Treatment Project
- Received approval of TRB package
— Thorium Legacy Waste Project (TLWP)
- Completed set up of airlines to support Trash Sorting, awaiting breathing tubes
- Sorted 8 drums of trash generating one box of trash for Nevada Test Site
(NTS) and loaded 3 sealands of trash for shipment to NTS
- Identified “E” area as the new location for thorium on Plant 1 Pad
—  Waste Minimization/Pollution Prevention
- Placed Sanitary Waste Disposal and Paper Recycling Request for Proposal out
for bid
— Continued to revise Oil Recycling contract

October 2001 (Anticipated)

- Enforceable Milestones To Be Completed
- None
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3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL

ACTION STATUS REPORT :

- Work To Be Initiated/Continued/Completed
- AWWT Liquids (Wastewater Treatment Project)

Continue activities for future staging/transfer wastewater treatment operations
at Building 79 :

Hazardous Waste Project

- Complete segregation of chemicals from Chemical Management Program at B-

54B
Continue survey of Containerized Chemicals
Perform photochemical shipment from Springdale

- Incinerator Liquids (Liquid Mixed Waste (Bulking)} Project)

Continue Batch 12 bulking activities

— Complete consolidation tank location at bulking area
— Inorganic Treatment Project

Continue working on waste campaigns

- Organic Treatment Project -

Begin overpacking of First Article Testing drums
Compete campaign development for current uncharacterized inventory

— Sample Disposition

Commence Building 68 preparations for Sample Disposition operations upon
completion of Aerosol Can Puncturing Project

—~ Thorium Legacy Waste Project (TLWP)

Continue sorting and packaging Thorium Trash for shipment to NTS
Initiate construction of shield wall for relocation of thorium inventory
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3922

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREENMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH

_ SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

ENCLOSURES A & B

EFFLUENT AND RADON DATA |
ARE NOW REPORTED IN THE IEMP SUBMITTAL
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLI%\I?E2 2
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH
SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL
ACTION STATUS REPORT

ENCLOSURE C

REMOVAL ACTION STATUS REPORT

Note: All Removal Action except 3, 9, 12, 17, 26 and 27 are completed and closed.
Removal Action 3, 9, 12, 17, 26 and 27 are Programmatic Removal Actions
and work continues under them. All documentation for work done this quarter
under these Programmatic Removal Actions is located in the Post-Rod files.
Gradually work performed under these actions is being phased out and being
done pursuant to appropriate Remedial Actions.
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY ‘
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH. SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1,
2001 THROUGH SEPTEMBER 30, 2001, INCLUDING EFFLUENT AND RADON DATA AND REMOVAL ACTION STATUS REPORT .

REMOVAL ACTION NAME

# STATUS CLOSURE DATE SCOPE
Extraction of Water Under FEMP Buildings 1 Closed September 13, 1995 | Pump water from extraction wells underneath Plants 2/3, 6, 8, and 9. Treat extracted
AKA: Plant 6 Contaminated Perched Water ‘water for volatile organic chemicals and uranium removal before discharge
Waste Pit Area Runoff Control 2 Closed July 2, 1992 Collect and treat contaminated storm water run-off from the waste pit area
South Plume 3 Closed, May 22, 1997 Collect and treat contaminated storm water from waste pit area, Install new alternate water
transferred to supply, pump an discharge groundwater from South Plume, Install and operate interim
Post-ROD Advanced Waste Water Treatment System, Conduct groundwater monitoring and
institutional controls, conduct groundwater modeling and geochemical investigation
Silo 1 and 2 4 Closed May 17, 1994 Install bentonite cap to reduce and monitor radon emissions, provide follow-on monitoring
K-65 Decant Sump Tank 5 Closed March 5§, 1993 Periodically remove liquid from K-65 decant sump tank
Waste Pit 6 - Exposed Material 6 Closed March 25, 1992 Eliminate potential airborne contamination by resubmerging exposed pit material
Plant One Pad Continuing Release 7 Closed February 16, 1995 Implement run-on/off control, install new pad, and upgrade existing Plant 1 Storage Pad
Inactive Flyash Piles/ South Fi.eld Area 8 Closed December 23, 1991 install plastic chain link barrier and post warning signs
Removal of Waste Inventory 9 Closed - May 22, 1997 Disposition of low-level waste off-site
Transferred to
Post-ROD 1
Active Flyash Pile Controls 10 Closed May 16, 1997 Complete interim surface stabilization and complete active Flyash pile controls
Pit 5 Experimental Treatment Facility (ETS) 11 Closed April 22, 1992 Remove contents, structure, and filter material. Backfill and cap with clay cover
Safe Shutdown 12 Closed - May 22, 1997 Remove uranium and other material from former processing equipment and ship material
Transferred to and equipment off-site
Post-ROD .
. 0
Plant 1 Ore Silos 13 Closed November 6, 1995 Dismantle fourteen ore silos and their support structures @
V]
Contaminated Soils Adjacent to Solid Waste 14 Closed January 3, 1995

incinerator at the Sewage Treatment Plant

Isolate or.remove and dispose of contaminated soils from the vicinity of the sewage m
treatment plant :
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1,

2001 THROUGH SEPTEMBER 30, 2001, INCLUDING EFFLUENT AND RADON DATA AND REMOVAL ACTION STATUS REPORT

REMOVAL ACTION NAME

#

STATUS CLOSURE DATE SCOPE
Scrap Metals Pile 15 Closed November 14, 1994 Disposition of LLW Ferrous/non-ferrous scrap metal, Containerize and dispose of scrap
copper '
Collect Uncontrolled Production Area Runoff 16 Closed May 22, 1997 Collect storm water run-off from the northeast perimeter of the former production area in
— Northeast ) the Storm Water Retention Basin
. . May 22, 1997 Improve storage of existing and future generated soils and debris
Improved Storage of Soil and Debris 17 Closed -
7 Transferred to
Post-ROD
Control Exposed Material in Pit 5 - 18 Closed May 13, 1993 Eliminate potential airborne contamination by re-submerging exposed pit material
Plant 7 Dismantling 19 Closed August 18, 1995 Dismantle and dispose of the Plant 7 structure
Uranyl Nitrate Neutralization Project 20 Closed January 16, 1997 Neutralize, filter and package UNH inventory
Silo 3 21 Closed February 24, 1993 Mitigate the potential release of hazardous waste material by covering and sealing dust
collector hopper, removing dust collector, and capping and covering obvious release
pathways
Waste Pit Area Containment Improvement 22 Closed August 1, 1993 Stabilize south barrier of Pit 4; regarding drainage ditches along Pits 3, 4, 5, and 6: and
' resurface road between Pits 3, 4, 5, and 6 ;
Inactive Flyash Pile 23 Closed June 29, 1992 Conduct field investigation to identify locations requiring material removal
Pilot Plant Sump 24 Closed January 14, 1984 Remove liquid and sludge from the sump
Nitric Acid Rail Car 25 Closed November 12, 1993 Remove residual contents from tank car and decontaminate and dispose of tank car
Asbestos Removal 26 Closed - May 22, 1997 Mitigate the potential for contaminant and migration of asbestos fibers
Transferred to . )
Post-ROD V)
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
_ AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1,
2001 THROUGH SEPTEMBER 30, 2001, INCLUDING EFFLUENT AND RADON DATA AND REMOVAL ACTION STATUS REPORT

REMOVAL ACTION NAME
] # STATUS CLOSURE DATE SCOPE

Management of Contaminated Structures 27 Closed - May 22, 1997 Management of contaminated structures

Transferred to

Post-ROD
Fire Training Facility 28 Closed July 11, 1995 Remove, decontaminate, dispose, treat or store contaminated structures, equipment, and

‘ soil from the former Fire Training Facility :
Erosion Control of Inactive Flyash Pile; AKA: 29 Closed March 2, 1994 Mitigate the threat of erosion induced slope failure and discharge of flyash to Paddy's Run
Temporary Nitrate Storage Tanks
i Plug and Close, well plugged’

KC2 Warehouse Well 30 | Closed May 28, 1997 g plugg
South Field and Inactive FI\./ash Piles Seepage 31 Closed December 6, 1995 Minimize future groundwater contamination by intercepting contaminated seeps that drain

Control Project .

from the South |9ie|d and Inactive Flyash Pile and infiltrate to the GMA
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